

Facility and Support Services

600 West 4th Street
Davenport, Iowa 52801-1003
fss@scottcountyiowa.com
(563) 326-8738 Voice (563) 328-3245 Fax



June 17, 2008

To: C. Ray Wierson
County Administrator

From: Dave Donovan, Director
Facility and Support Services

Subj: Change Order #9 - Jail Project contract #3 – Electrical Construction - all

I am in receipt of Change Order #9 for Contract #3 for the Jail Project. As you may recall, Contract #3 is with Tri-City Electric for the electrical construction of the Jail buildings, including the Entrance Pavilion portion of the project. This Change Order was compiled by Larrison and Associates, reflecting activity on this contract during the past several months. All costs are based on contractor actual costs with input from the project Architect and Engineering team as well as my office.

The total cost of the items in this Change Order is \$14,025.60 from several items including:

- Changes to several electrified doors in several locations;
- Labor to change smoke detectors due to condensation from showers;
- Change to wiring for several exhaust fans and rewiring two rooms in the lower level court link corridor;
- Light fixture changes;
- Wiring for one additional camera in support street for a blind spot.

As you may recall, this contract originally had \$80,000 in contract contingency. That entire amount plus an additional \$52,568.95 was authorized on previous change orders. I recommend that the Board recommend to the Scott County Public Safety Authority for approval of this change order which is supported from interest earned on bond proceeds. I will be available at the next Committee of the Whole meeting to answer any questions you or the Board may have.

Cc: Sheriff Conard
Major Tebbitt
Tammy Speidel