

Enterprise Content Management (ECM)

Scott County

Board of Supervisors Presentation - October 20, 2015

ECM PROJECT OVERVIEW

ORGANIZATION OVERVIEW

15+ Offices/Departments

- 250+ Record Sets
- >1 TB of files stored
- ~ 2,000,000 images stored


Strengths

- Storing large record sets
- Retrieving specific records
- Customer service

Weaknesses

- Searching multiple record sets
- Information Life Cycle Management
- Defensible deletion

INDUSTRY REVIEW



Association of Records Managers and Administrators

- Founded in 1955
- Legislative and regulatory updates
- Standards and best practices
- Global network of 27,000+ information management professionals and more than 10,000 professional members



Certifications

- [Information Governance Professional certification \(IGP\) - ARMA International](#)
- [Certified Records Manager \(CRM\) - Institute of Certified Records Managers \(ICRM\)](#)
- [Certified Information Professional \(CIP\) - AIIM International](#)

Gartner's Magic Quadrant

	Challengers	Leaders
Ability to execute	Niche	Visionaries
	Completeness of Vision	

Vendors

- Dozens of ECM vendors

ECM PROJECT TIMELINE

- ✘ October 5th – RFP issued for ECM application as well as conversion and implementation services
- ✘ October 14th – Vendor pre-bid conference
- ✘ October 16th – Answers to vendor questions due from County
- ✘ November 3rd – Vendor proposals due
- ✘ November 17th – Vendor short list due
- ✘ December 8th, 9th, and 10th – Vendor demonstrations
- ✘ December 20th – Recommendation to BoS
- ✘ December 23rd – County issues notice of intent to award
- ✘ January 4th – Contract negotiations begin

For more info . . .

<http://www.scottcountyiowa.com/fss/purchasing>

ECM MAJOR PROJECT GOALS

A large orange arrow pointing to the right, containing three project goals. The arrow is set against a background of light blue diagonal lines. The goals are listed from left to right, each preceded by a small yellow circle with a white border.

Migrate Canon
Imageware


ERP and HR
document
management

Develop staff ability to
incorporate ECM in
critical line of
business applications

ECM PROJECT OUTCOMES

- ✘ Leverage County technology investment
 - + HP Servers & Storage/VMware server virtualization
 - + Toshiba MFP's
- ✘ Apply Records Information Management (RIM) Standards
 - + Evaluate and implement relevant RIM standards
 - + Develop Record Taxonomy skill set
- ✘ Better public record access and searchability

ECM PROJECT TEAM TIME COMMITMENT



SCHEDULE (BOARD PERSPECTIVE)

- ✘ December 8th, 9th, and 10th – Vendor demonstrations
- ✘ December 20th – Recommendation to BoS

QUESTIONS?

