

Facility & Support Services

600 West Fourth Street
Davenport, Iowa 52801
(563) 326-8738 (Voice) (563) 328-3245 Fax



~ Our Promise: Professional People, Solving Problems, High Performance

May 17, 2021

TO: Mahesh Sharma
County Administrator

FROM: Tammy Speidel, FMP
Director, Facility and Support Services

RE: Change Order- Upgrade to Jail Inmate Video Visitation System

Mahesh

As you may recall, the board recently approved a project to upgrade the Jail Inmate Video Visitation system. County Attorney Mike Walton agreed to fund that project from forfeited funds.

As I mentioned in the original memo, there was some concern over cable run length for some of the stations. While it initially appeared that there shouldn't be an issue, as they got into the work, they found 35 cable runs that exceed 275 feet in length. This is largely based on how the initial cable runs were installed during construction.

The contractor has indicated that they will need to provide and install two (2) twenty four port IP extenders in the headend rack and 35 field modules. The added cost for this work is \$18,855.00.

The County Attorney has agreed to utilize forfeiture funds to fund \$10,000.00 towards this additional work, we will utilize the Jail Security Equipment capital budget to fund the remaining \$8,855.00.

This work is required for the system upgrade. I recommend the board approve the additional costs.

I plan to be in attendance at the Committee of the Whole meeting to answer any questions you or the board may have.

CC: Mike Walton, County Attorney
Matt Hirst, IT Director
Major Bryce Schmidt
Captain Stefanie Bush

THE COUNTY AUDITOR'S SIGNATURE CERTIFIES
THAT THIS RESOLUTION HAS BEEN FORMALLY
APPROVED BY THE BOARD OF SUPERVISORS ON

DATE

SCOTT COUNTY AUDITOR

R E S O L U T I O N

SCOTT COUNTY BOARD OF SUPERVISORS

May 27, 2021

A RESOLUTION APPROVING A CHANGE ORDER FOR ADDITIONAL EQUIPMENT
NEEDED FOR THE JAIL VIDEO VISITATION UPGRADE PROJECT IN THE
AMOUNT OF \$18,855.00.

BE IT RESOLVED BY the Scott County Board of Supervisors as follows:

- Section 1. That the change order for additional equipment needed to mitigate long cable runs in the amount of \$18,855.00 for the Jail Video Visitation Upgrade Project from Stanley Convergent Security Solutions, Inc. in the amount of \$18,855.00 is hereby approved.
- Section 2. This resolution shall take effect immediately.